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PROJECT: STATE HIGHWAY 289 UTILITY RELOCATIONS

PROJECT NUMBER: CIP 09-0001
CONTRACT AMOUNT:
Criginal Contract:  $840,161.00
Change Order 1:  $1.476.00

BID NUMBER: 0901-0012

Contract Date
Contract Date

March 3, 2009

June 2, 2009

CONTRACTOR:

UCS of Texas, Inc.
702 Shepherd Dr.
Garland, Texas 75042
Phone: (972) 272-7229
Fax: (972) 272-5329

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By:
Name: George Purefoy, City Manager
Dated:

Nature of Changes:

1. Install a split casing on the existing waler line (Sheef PL-2) at TxDOT proposed culvert to avoid conflict with a City of Frisco Sanitary

Sewer line. Casing spacers will need to be used as described in the plans and specifications.

{(lems A-1, B-2a, B-3)

2. Add Fire Hydrant lo be installed per City of Frisco Specifications and inclusive of all required fittings on the south side of Mockingbird,

tied to the existing 12° water line. (ltems A-5, C-6, C-8)

3. Revise bore at the Fisher Road crossing to avoid utility pole. Sawcut and remove concrete paving and reptace with temporary asphait

paving. (ltem C-18A)

4. Bore 2" service crossing to be installed per City of Frisco Specifications and inclusive of all required filtings to shopping center south

of Preston Trace. {tem C-15)

5. Add fittlings required to tie to existing 12" water line from 20" waterline af approximately Sta 3+90, southwest corner of Preston Rd at

Eldorado. (ltems A-5, C-6)
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These chanaes resull in the following adjustment of Coniract Price and Contract Time:

Change Order No. 2
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Quantity UNIT COST TOTAL COST
Pay Item Units Description Change in Cost
4 Pre:iou Revised . Previous Revised Previous Revised ¢
Bid Item A - PVC Pipe with Ductile Iron Fittings (AWWA C-300 and C-305)
1 | 1300 | 1183 | LF gc}m_:jgf)c Pipe (AWWA C-805, $65.00 $65.00 ]  $84,500.00 | $76,805.00 |  ($7.605.00)
5 15.5 16.1 | TONJAWWA C110 Ductile tron Fittings $2.500.00 $2,500.00 $38,750.00 $40,250.00 $1,500.00
Bid Item B - Steei Casing Pipe by Bore and Open Cut
2a 360 281 LF |30" Steel Casing by Open Cut $165.00 $165.00 $59,400.00 $46,365.00 {$13,035.00)
3 0 80 LF |30" Stesl Split Casing $0.00 $225.00 $0.00 $18,000.00 $18,000.00
Bid Item € - Waterline Apptirtenances
8 10 12 EA [12" Gate Valves $2,200.00 $2,200.00 $22,000.00 $26,400.00 $4,400.00
8 2 3 EA {Fire Hydrant Assembly $2,450.00 $2,450.00 $4,900.00 $7,350.00 $2,450.00
Water Service and Connection -
i5A 977 1185 | LF Long Side (2 PVC) $6.00 $6.00 $6,862.00 §7,110.00 $1,248.00
Sawcut and remove concrete
18A 0 250 | SF {paving at Fisher, replace with $0.00 $35.00 $0.00 $8,750.00 $8,750.00
Temporary Asphait
Total Cost of Change Order No. 2 = $15,708.00
These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $641,637.00
Net increase resulling from this Change Order: $15,708.00
Contract Price Including this Change Order: $657,345.00

The Above Changes are Approved:

Name:
Title:

Elizabeth Metting, P.E.

Assistant Director / City Enaineer

Utility Construgtion Services of Texas, Inc.
By: / K%Eﬂ/

Name: rﬂgﬁ/ /20(1"‘/

Title:

léc

-
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